COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/13/2006

ESTIMATE SUMMARY 10:48:08
CONTID: C15205R ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 15205R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 97.0 DAYS TIME ALLOW: 110 WORK DAYS
C 470 EXTENSION PHASE IIB PERCENT TIME: 88.18 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: NH 4701-106
C 470 EXTENSION PHASE IIB
NAME OF ROAD: C 470
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 01/10/2006 DATE TIME STARTED 07/05/2005
6663 COLORADO BLVD. DATE LET 05/11/2005 DATE WORK BEGAN  07/05/2005
DATE AWARDED 05/12/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/26/2005 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 07/05/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,071,938.68 PARTICIPATING $ 1,065,686.79 S 63,703.60
AWARD PROJECT AMT: $ 1,789,459.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 51.43% TOTAL EARNINGS 1,065,686.79 63,703.60
FUNDS AVAILABLE: $ 1,006,251.89 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,065,686.79 63,703.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -26,841.90 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,038,844.89 63,703.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,038,844.89 63,703.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 63,703.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15205R-BID ESTIMATE RUN 01/13/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0006 10:48:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00023 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0010 202-00035  REMOVAL OF PIPE 67.000 10.000
LF 0.000 0.00
10.50000 10.000 105.00
0015 202-00090 REMOVAL OF DELINEATOR 8.000 3.000
EACH 0.000 0.00
6.00000 3.000 18.00
0020 202-00201 *REMOVAL OF CURB 1,138.000 1,138.000
LF 0.000 0.00
3.50000 1,138.000 3,983.00
0025 202-00210 *REMOVAL OF CONCRETE PAVEMENT 347.410 347.410
Sy 0.000 0.00
9.00000 347.410 3,126.69
0030 202-00220 *REMOVAL OF ASPHALT MAT 2,046.000 1,878.000
SY 168.000 966.00
5.75000 2,046.000 11,764.50
0035 202-00250 *REMOVAL OF PAVEMENT MARKING 2,144.000 2,144.000
SF 0.000 0.00
2.50000 2,144.000 5,360.00
0040 202-00810 REMOVAL OF GROUND SIGN 7.000 5.000
EACH 0.000 0.00
165.00000 5.000 825.00
0045 202-00821 REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 419.000 0.000
LF 0.000 0.00
3.30000 0.000 0.00
0055 202-05150 *SANDBLASTING 4,500.000 197.000
SF 0.000 0.00

1.20000 197.000 236.40
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PCN: 15205R-BID ESTIMATE RUN 01/13/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0006 10:48:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,186.000 500.000
cy 0.000 0.00
6.00000 500.000 3,000.00
0065 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 6,097.000 2,379.000
cY 140.000 2,100.00
15.00000 2,519.000 37,785.00
0070 203-01100 *PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0075 203-01500 *BLADING 40.000 12.625
HOUR 0.000 0.00
100.00000 12.625 1,262.50
0080 203-01597 POTHOLING 12.000 1.650
HOUR 0.000 0.00
180.00000 1.650 297.00
0085 207-00205 *TOPSOIL 1,100.000 0.000
cy 0.000 0.00
18.00000 0.000 0.00
0090 208-00011 *EROSION BALES (WEED FREE) 100.000 26.000
EACH 0.000 0.00
22.00000 26.000 572.00
0095 208-00020 *SILT FENCE 1,230.000 1,230.000
LF 0.000 0.00
2.00000 1,230.000 2,460.00
0100 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
1,050.00000 4.000 4,200.00
0105 208-00050 *STORM DRAIN INLET PROTECTION 3.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0110 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000
EACH 0.000 0.00

1,100.00000 3.000 3,300.00
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PCN: 15205R-BID ESTIMATE RUN 01/13/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0006 10:48:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0115 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
3,800.00000 0.000 0.00
0120 208-00205 EROSION CONTROL SUPERVISOR 190.000 9.000
HOUR 0.000 0.00
50.00000 9.000 450.00
0125 208-00300 TEMPORARY BERMS 1,500.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0130 210-00810 RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0135 210-01130 *RESET GUARDRAIL TYPE 3 1,138.000 1,138.000
LF 0.000 0.00
5.50000 1,138.000 6,259.00
0136 210-01140 RESET GUARDRAIL TYPE 4 RESET GUARDRAIL TYPE 4 1,490.000 1,490.000
(PORTABLE)
LF 0.000 0.00
6.00000 1,490.000 8,940.00
0140 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
525.00000 0.000 0.00
0145 213-00003 *MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0150 213-00061 *MULCH TACKIFIER 150.000 0.000
1B 0.000 0.00
4.50000 0.000 0.00
0155 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 8,000.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0160 304-06004 *AGGREGATE BASE COURSE (CLASS 6) 5,723.000 2,421.000
sy 0.000 0.00

4.75000 2,421.000 11,499.75
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PCN: 15205R-BID ESTIMATE RUN 01/13/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0006 10:48:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0165 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 98.700 86.700
TON 12.000 1,800.00
150.00000 98.700 14,805.00
0170 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 450.000 231.340
TON 0.000 0.00
55.00000 231.340 12,723.70
0175 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 500.000 14.800
GAL 0.000 0.00
3.30000 14.800 48.84
0180 412-00900 *CONCRETE PAVEMENT (9 INCH) 3,443.000 1,997.000
sY 0.000 0.00
56.00000 1,997.000 111,832.00
0185 412-00920 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 1,728.000 0.000
sy 0.000 0.00
60.00000 0.000 0.00
0190 412-01150 *CONCRETE PAVEMENT (11-1/2 INCH) 846.000 579.000
SY 0.000 0.00
63.00000 579.000 36,477.00
0195 503-00054 *DRILLED CAISSON (54 INCH) 51.000 0.000
LF 0.000 0.00
375.00000 0.000 0.00
0200 603-50018 18 INCH PLASTIC PIPE 61.000 7.000
LF 0.000 0.00
45.00000 7.000 315.00
0205 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 975.000 237.500
LF 0.000 0.00
15.00000 237.500 3,562.50
0210 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 300.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0215 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 773.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
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PCN: 15205R-BID ESTIMATE RUN 01/13/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0006 10:48:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0220 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0225 606-01370 *TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
1,025.00000 0.000 0.00
0230 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0235 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0240 607-11525 *FENCE (PLASTIC) 1,000.000 150.000
LF 0.000 0.00
4.00000 150.000 600.00
0245 609-40010 *CURB TYPE 4 (SECTION B) 1,414.000 1,390.000
LF 0.000 0.00
7.50000 1,390.000 10,425.00
0250 612-00001 DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0255 612-00002 DELINEATOR (TYPE ITI) 1.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0260 612-00003 DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0265 612-00021 DELINEATOR (TYPE I) (BARRIER) 10.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0270 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 100.000 0.000
LF 0.000 0.00

21.50000 0.000 0.00
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PCN: 15205R-BID ESTIMATE RUN 01/13/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0006 10:48:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY BID ITEMS

0275 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000
LF 240.000 2,280.00
9.50000 240.000 2,280.00
0280 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
4,685.00000 0.000 0.00
0285 613-70151 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) (INSTALL 4.000 0.000
ONLY)
EACH 0.000 0.00
545.00000 0.000 0.00
0290 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0295 614-00012 SIGN PANEL (CLASS ITI) 155.000 0.000
SF 0.000 0.00
24.00000 0.000 0.00
0300 614-00013 SIGN PANEL (CLASS III) 444.000 0.000
SF 0.000 0.00
27.50000 0.000 0.00
0305 614-00375 STEEL SIGN POST (S 3X7.5) 8.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0310 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 94.000 0.000
SLIPBASE)
LF 0.000 0.00
22.00000 0.000 0.00
0315 614-07105 MODIFICATION OF SIGN LEGEND 4.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0320 614-10100 *SIGN BRIDGE STRUCTURE (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0325 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 1.000
EACH 0.000 0.00

5,500.00000 1.000 5,500.00
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0330 625-00000 *CONSTRUCTION SURVEYING 1.000 0.480
LS 0.000 0.00
26,000.00000 0.480 12,480.00
0335 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
105,000.00000 1.000 105,000.00
0340 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
5,200.00000 0.500 2,600.00
0345 627-00005 *EPOXY PAVEMENT MARKING 41.000 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0350 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 100.000 48.000
GAL 0.000 0.00
35.00000 48.000 1,680.00
0355 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 180.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0360 630-00000 *FLAGGING 400.000 295.000
HOUR 105.000 2,310.00
22.00000 400.000 8,800.00
0365 630-00003 *UNIFORMED TRAFFIC CONTROL 1,500.000 867.000
HOUR 37.500 2,250.00
60.00000 904.500 54,270.00
0370 630-00004 *TRAFFIC CONTROL VEHICLE 9.000 4.500
EACH 0.000 0.00
3,300.00000 4.500 14,850.00
0375 630-00007 *TRAFFIC CONTROL INSPECTION 128.000 95.000
DAY 33.000 3,960.00
120.00000 128.000 15,360.00
0380 630-00012 *TRAFFIC CONTROL MANAGEMENT 110.000 49.000
DAY 2.000 800.00

400.00000 51.000 20,400.00
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0385 630-80001 *FLASHING BEACON (PORTABLE) 9.000 4.000
EACH 0.000 0.00
1,800.00000 4.000 7,200.00
0390 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
375.00000 4.000 1,500.00
0395 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 95.000 39.000
EACH 0.000 0.00
55.00000 39.000 2,145.00
0400 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 29.000
EACH 0.000 0.00
100.00000 29.000 2,900.00
0405 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.520 20.260
EACH 0.000 0.00
140.00000 20.260 2,836.40
0410 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 741.000 370.500
SF 0.000 0.00
22.00000 370.500 8,151.00
0415 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 3.000
EACH 0.000 0.00
8,100.00000 3.000 24,300.00
0420 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 3.000
TYPE)
EACH 0.000 0.00
650.00000 3.000 1,950.00
0425 630-80360 *DRUM CHANNELIZING DEVICE 200.000 55.500
EACH 0.000 0.00
50.00000 55.500 2,775.00
0430 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 2,000.000 810.000
LF 0.000 0.00
32.00000 810.000 25,920.00
0435 630-80380 *TRAFFIC CONE 800.000 400.000
EACH 0.000 0.00

13.00000 400.000 5,200.00
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0440 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
7,800.00000 0.500 3,900.00
0445 700-70010 F/A MINOR CONTRACT REVISIONS 175,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70021 F/A ON-THE-JOB TRAINEE 1,536.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0455 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70070 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0591 900-00006 ADDED ITEM (DOLLAR)/ FIELD OFFICE ( SPECIAL 2 ) 5,280.390 5,280.390
DOL 0.000 0.00
1.00000 5,280.390 5,280.39
CAT 0200 CURRENT AMT $ 1,521,736.83 $ 16,466.00 % 634,010.67

CAT NO0320 F-16-KW-C 470 NB OVER I-70

0470 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 423.000 0.000
SY 0.000 0.00
6.50000 0.000 0.00
0475 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.750
LS 0.000 0.00
15,000.00000 0.750 11,250.00
0480 202-00504 REMOVAL OF EXPANSION DEVICE 67.000 0.000
LF 0.000 0.00

57.00000 0.000 0.00
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CAT NO0320 F-16-KW-C 470 NB OVER I-70
0485 206-00000 *STRUCTURE EXCAVATION 125.000 89.000
cy 36.000 504.00
14.00000 125.000 1,750.00
0490 206-00100 *STRUCTURE BACKFILL (CLASS 1) 250.000 83.000
cY 36.000 1,188.00
33.00000 119.000 3,927.00
0495 206-00200 *STRUCTURE BACKFILL (CLASS 2) 65.000 0.000
cy 0.000 0.00
12.50000 0.000 0.00
0500 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 250.000 83.000
cY 36.000 1,008.00
28.00000 119.000 3,332.00
0505 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.750
LS 0.000 0.00
1,500.00000 0.750 1,125.00
0510 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 130.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0515 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 48.000 0.000
cy 0.000 0.00
385.00000 0.000 0.00
0520 509-08020 *ALTER AND ERECT STRUCTURAL STEEL 241,500.000 241,500.000
1B 0.000 0.00
0.85000 241,500.000 205,275.00
0525 512-00101 BEARING DEVICE (TYPE I) 9.000 6.000
EACH 0.000 0.00
800.00000 6.000 4,800.00
0526 900-00006 ADDED ITEM (DOLLAR)/ PIER 2 BEARING DEVICE (CORRECTED) 5,174.000 5,174.000
DOL 0.000 0.00
1.00000 5,174.000 5,174.00
0530 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.250
EACH 0.750 3,750.00
5,000.00000 1.000 5,000.00
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CAT NO0320 F-16-KW-C 470 NB OVER I-70
0535 515-00120 WATERPROOFING (MEMBRANE) 1,330.000 0.000
sy 0.000 0.00
13.50000 0.000 0.00
0540 518-01104 BRIDGE EXPANSION DEVICE (0-4 INCH) (INSTALL ONLY) 115.000 0.000
LF 52.000 8,320.00
160.00000 52.000 8,320.00
0545 601-03040 CONCRETE CLASS D (BRIDGE) 238.000 172.000
cy 53.000 21,200.00
400.00000 225.000 90,000.00
0550 601-40300 STRUCTURAL CONCRETE COATING 163.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0555 602-00020 *REINFORCING STEEL (EPOXY COATED) 52,026.000 35,730.000
1B 13,256.000 11,267.60
0.85000 48,986.000 41,638.10
0560 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 342.000 300.000
LF 0.000 0.00
65.00000 300.000 19,500.00
0565 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 605.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0570 613-00075 *3/4 INCH ELECTRICAL CONDUIT 155.000 32.000
LF 0.000 0.00
9.25000 32.000 296.00
0575 613-00200 *2 INCH ELECTRICAL CONDUIT 700.000 614.000
LF 0.000 0.00
7.93000 614.000 4,869.02
0580 618-05001 PLACE PRESTRESSED CONCRETE UNIT 124.000 124.000
EACH 0.000 0.00
80.00000 124.000 9,920.00
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CAT NO0320 F-16-KW-C 470 NB OVER I-70
0585 700-70034 F/A MODIFICATION OF STEEL DIAPHRAGMS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0320 CURRENT AMT $ 534,701.85 $ 47,237.60 8 416,176.12
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0590 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
15,500.00000 1.000 15,500.00
CAT 0400 CURRENT AMT $ 15,500.00 $ 0.00$ 15,500.00
CURRENT AMT $ 2,071,938.68 $ 63,703.60 % 1,065,686.79

PROJECT TOTAL




